
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   1 of 21

Nebraska Department of Roads Date: 06.05.2015

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 11.25.2013

12.03.2013

01.06.2014

Date Let:

N OF CENTER ST - PACIFIC ST (NB), OMAHA

11.14.2013

Estimate Type: FINL

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.06.2014

11.01.2014Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22162  000 S-680-9(1190)  0.96 2.29 GR MSE WALL CONC PAVE
CULV SEED BR GDRL FENCE
ELEC
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Est Number:
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Estimate Summary to Contractor Page:   1 of 21

Nebraska Department of Roads Date: 06.05.2015

$3,919,089.72

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,117,831.15 $4,117,831.15 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,117,831.15 $4,117,831.15 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,117,831.15 $4,117,831.15 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-104.56 $-104.56 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$104.56 $.00

Payment

-$104.56

$4,117,726.59 $4,117,726.59 $.00

$.00 $.00 $.00

105%

% Time Comp

% Dollar Comp

100%

$3,878,919.53

03.17.2015 03.24.2015

03.24.2015

Stern, Damion

Hitzeman, Bill

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

03.25.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 06.04.2015 06.04.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      45,000.00 1.000 45,000.00

1.000 45,000.00

1.000 45,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      8.00 52,531.000 420,248.00

52,531.000 420,248.00

52,531.000 420,248.00

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 165.000 4,950.00

165.000 4,950.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1041.00      0.90 39,904.000 35,913.60

39,904.000 35,913.60

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      5.00 15,430.000 77,150.00

15,430.000 77,150.00

17,320.888 86,604.44

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      2.70 5,633.000 15,209.10

5,633.000 15,209.10

7,356.292 19,861.99

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      6.50 353.000 2,294.50

353.000 2,294.50

440.500 2,863.25

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1107.00      9.00 59.000 531.00

59.000 531.00

91.000 819.00

0.000 0.00

0010

SY  REMOVE WALK
0010 

1111.00      3.00 220.400 661.20

220.400 661.20

220.400 661.20

0.000 0.00

0011

LF  REMOVE FENCE
0011 

1123.00      6.50 539.000 3,503.50

539.000 3,503.50

539.000 3,503.50

0.000 0.00

0012

SY  REMOVE CONCRETE DITCH LINER
0012 

4045.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0013

EACHREMOVE STRUCTURE
0013 

7017.00      3.00 1,060.500 3,181.50

1,060.500 3,181.50

1,060.500 3,181.50

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0014 

7308.10      1,000.00 6.000 6,000.00

6.000 6,000.00

6.000 6,000.00

0.000 0.00

0015

EACHREMOVE SIGN
0015 

7390.10      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0016

EACHREMOVE SIGN, POST, AND FOOTING
0016 

A600.50      105.00 6.000 630.00

6.000 630.00

9.000 945.00

0.000 0.00

0017

EACHREMOVE LUMINAIRE
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      215.00 6.000 1,290.00

6.000 1,290.00

1.332 286.38

0.000 0.00

0018

ACRECOVER CROP SEEDING
0018 

L019.13      1.05 9,910.000 10,405.50

9,910.000 10,405.50

25,149.607 26,407.09

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 1D
0019 

L019.20      4.00 2,421.000 9,684.00

2,421.000 9,684.00

2,925.520 11,702.08

0.000 0.00

0020

SY  EROSION CONTROL, CLASS 2A
0020 

L021.51      3.00 400.000 1,200.00

400.000 1,200.00

509.000 1,527.00

0.000 0.00

0021

LF  EROSION CHECKS, TYPE WATTLE
0021 

L022.11      3.00 910.000 2,730.00

910.000 2,730.00

150.000 450.00

0.000 0.00

0022

LF  FABRIC SILT FENCE-LOW POROSITY
0022 

4976.05      4,666.50 0.000 0.00

1.000 4,666.50

1.000 4,666.50

0.000 0.00

4015

LS  ADDITIONAL WORK

Pier and Tower Footing Removal

4015 

6960.02      4,496.62 0.000 0.00

1.000 4,496.62

1.000 4,496.62

0.000 0.00

4016

LS  ADDITIONAL WORK
4016 

Contracted 666,381.90

Current 675,545.02

In place 665,023.55

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1A MSE WALL

0030.10      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

4093.80      15.00 145.000 2,175.00

145.000 2,175.00

145.000 2,175.00

0.000 0.00

0024

SF  WALL MATERIALS
0024 

4093.85      15.00 1,960.000 29,400.00

1,960.000 29,400.00

1,960.000 29,400.00

0.000 0.00

0025

SF  GRAVITY BLOCK  WALL
0025 

4095.10      15.50 766.000 11,873.00

766.000 11,873.00

766.660 11,883.23

0.000 0.00

0026

LF  CONCRETE LEVELING PADS
0026 

4095.15      10.00 50.000 500.00

50.000 500.00

50.000 500.00

0.000 0.00

0027

LF  COMPACTED EARTH LEVELING PAD
0027 

4095.20      34.00 772.000 26,248.00

772.000 26,248.00

772.000 26,248.00

0.000 0.00

0028

LF  COPING
0028 

8024.75      55.00 103.000 5,665.00

103.000 5,665.00

103.000 5,665.00

0.000 0.00

0029

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0029 

Contracted 82,361.00

Current 82,361.00

In place 82,371.23

This Estimate 0.00

GROUP 1A MSE WALL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      115,000.00 1.000 115,000.00

1.000 115,000.00

1.000 115,000.00

0.000 0.00

0030

LS  MOBILIZATION
0030 

1020.06      38.00 60.000 2,280.00

60.000 2,280.00

60.000 2,280.00

0.000 0.00

0031

EACHFLEXIBLE POST DELINEATOR
0031 

3008.05      6.00 2,647.000 15,882.00

2,647.000 15,882.00

2,386.000 14,316.00

0.000 0.00

0032

EACHTIE BARS
0032 

3013.13      60.00 735.400 44,124.00

735.400 44,124.00

735.400 44,124.00

0.000 0.00

0033

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

42"

0033 

3013.14      180.00 5.000 900.00

5.000 900.00

5.000 900.00

0.000 0.00

0034

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

32"

0034 

3013.30      3,700.00 1.000 3,700.00

1.000 3,700.00

1.000 3,700.00

0.000 0.00

0035

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

0035 

3016.21      35.00 54.700 1,914.50

54.700 1,914.50

114.300 4,000.50

0.000 0.00

0036

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0036 

3017.39      26.00 322.000 8,372.00

322.000 8,372.00

328.265 8,534.89

0.000 0.00

0037

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.86      43.00 21,952.000 943,936.00

21,952.000 943,936.00

22,957.275 987,162.83

0.000 0.00

0038

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0038 

3089.25      46.00 585.000 26,910.00

585.000 26,910.00

573.960 26,402.16

0.000 0.00

0039

SY  TEMPORARY SURFACING

10"

0039 

7322.00      50.00 40.000 2,000.00

40.000 2,000.00

40.000 2,000.00

0.000 0.00

0040

SF  TYPE B SIGN
0040 

7323.00      60.00 890.000 53,400.00

890.000 53,400.00

890.000 53,400.00

0.000 0.00

0041

SF  TYPE C SIGN
0041 

7340.00      8.50 450.000 3,825.00

450.000 3,825.00

450.000 3,825.00

0.000 0.00

0042

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0042 

7360.24      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0043

EACH24" SIGN SUPPORT FOOTING
0043 

7515.03      2.15 2,300.000 4,945.00

2,300.000 4,945.00

6,590.000 14,168.50

0.000 0.00

0044

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0044 

7515.36      2.15 11,450.000 24,617.50

11,450.000 24,617.50

17,778.400 38,223.56

0.000 0.00

0045

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0045 

7515.38      14.50 3,600.000 52,200.00

3,600.000 52,200.00

3,477.000 50,416.50

0.000 0.00

0046

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      2.60 8,000.000 20,800.00

8,000.000 20,800.00

10,073.000 26,189.80

0.000 0.00

0047

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0047 

8029.25      6.50 15,452.000 100,438.00

15,452.000 100,438.00

15,617.537 101,514.02

0.000 0.00

0048

SY  FOUNDATION COURSE

5"

0048 

8029.26      9.00 6,500.000 58,500.00

6,500.000 58,500.00

7,339.698 66,057.28

0.000 0.00

0049

SY  FOUNDATION COURSE

7"

0049 

8060.05      72.00 35.000 2,520.00

35.000 2,520.00

34.000 2,448.00

0.000 0.00

0050

EACHGRANULAR SUBDRAIN
0050 

8060.06      3.20 5,388.000 17,241.60

5,388.000 17,241.60

4,979.000 15,932.80

0.000 0.00

0051

LF  LONGITUDINAL SUBDRAIN
0051 

9111.00      43.00 83.000 3,569.00

83.000 3,569.00

0.000 0.00

0.000 0.00

0052

MGALWATER
0052 

9170.00      215.00 68.196 14,662.14

68.196 14,662.14

83.030 17,851.45

0.000 0.00

0053

STA EARTH SHOULDER CONSTRUCTION
0053 

9173.20      1.75 22,024.000 38,542.00

22,024.000 38,542.00

23,186.275 40,575.99

0.000 0.00

0054

SY  SUBGRADE PREPARATION
0054 

9188.50      35.00 185.000 6,475.00

185.000 6,475.00

171.450 6,000.75

0.000 0.00

0055

SY  SURFACING UNDER GUARDRAIL
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      8,497.00 0.000 0.00

1.000 8,497.00

1.000 8,497.00

0.000 0.00

4019

LS  ADDITIONAL WORK

Extra work required to install newsigns on existing
sign structures

4019 

Contracted 1,568,753.74

Current 1,577,250.74

In place 1,655,521.03

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

1119.00      800.00 8.000 6,400.00

8.000 6,400.00

9.000 7,200.00

0.000 0.00

0057

EACHREMOVE INLET
0057 

4002.00      3.60 125.000 450.00

125.000 450.00

125.000 450.00

0.000 0.00

0058

LB  CAST IRON COVER AND FRAME
0058 

4004.50      2.60 15,957.000 41,488.20

15,957.000 41,488.20

15,957.000 41,488.20

0.000 0.00

0059

LB  CAST IRON GRATE AND FRAME
0059 

4015.00      350.00 1.000 350.00

1.000 350.00

1.000 350.00

0.000 0.00

0060

EACHADJUST MANHOLE TO GRADE
0060 

4018.00      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0061

EACHTAPPING EXISTING STRUCTURE
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      260.00 7.000 1,820.00

7.000 1,820.00

7.000 1,820.00

0.000 0.00

0062

EACHREMOVE FLARED-END SECTION
0062 

4043.50      13.00 1,603.000 20,839.00

1,603.000 20,839.00

1,634.900 21,253.70

0.000 0.00

0063

LF  REMOVE SEWER PIPE
0063 

4050.01      5.70 1,313.000 7,484.10

1,313.000 7,484.10

1,313.000 7,484.10

0.000 0.00

0064

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0064 

4100.06      1,300.00 9.900 12,870.00

9.900 12,870.00

11.560 15,028.00

0.000 0.00

0065

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0065 

4105.59      630.00 52.270 32,930.10

52.270 32,930.10

52.870 33,308.10

0.000 0.00

0066

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0066 

4107.07      1,400.00 4.440 6,216.00

4.670 6,538.00

5.510 7,714.00

0.000 0.00

0067

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0067 

4130.06      8,750.00 0.210 1,837.50

0.210 1,837.50

0.180 1,575.00

0.000 0.00

0068

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0068 

4150.00      2.00 977.000 1,954.00

977.000 1,954.00

977.000 1,954.00

0.000 0.00

0069

LB  REINFORCING STEEL FOR HEADWALL
0069 

4155.50      2.00 3,799.000 7,598.00

3,799.000 7,598.00

3,824.000 7,648.00

0.000 0.00

0070

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.00 349.000 698.00

349.000 698.00

425.000 850.00

0.000 0.00

0071

LB  REINFORCING STEEL FOR COLLARS
0071 

4310.18      560.00 9.000 5,040.00

9.000 5,040.00

9.000 5,040.00

0.000 0.00

0072

EACH18" FLARED-END SECTION
0072 

4310.24      640.00 5.000 3,200.00

5.000 3,200.00

5.000 3,200.00

0.000 0.00

0073

EACH24" FLARED-END SECTION
0073 

4670.05      200.00 10.000 2,000.00

10.000 2,000.00

10.000 2,000.00

0.000 0.00

0074

CY  CULVERT SANDFILL
0074 

P070.24      35.00 156.000 5,460.00

156.000 5,460.00

156.000 5,460.00

0.000 0.00

0075

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0075 

P300.60      125.00 154.000 19,250.00

154.000 19,250.00

154.000 19,250.00

0.000 0.00

0076

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0076 

P700.18      30.00 1,287.000 38,610.00

1,287.000 38,610.00

1,307.000 39,210.00

0.000 0.00

0077

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0077 

P700.24      42.00 713.000 29,946.00

713.000 29,946.00

726.000 30,492.00

0.000 0.00

0078

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0078 
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Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A750.60      790.00 0.000 0.00

1.000 790.00

6.000 4,740.00

0.000 0.00

4014

EACHREPLACE

GRATE INLET

4014 

Contracted 262,540.90

Current 263,652.90

In place 273,615.10

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      530.00 1.000 530.00

1.000 530.00

1.000 530.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

L001.01      1,050.00 3.000 3,150.00

5.501 5,776.05

5.501 5,776.05

0.000 0.00

0080

ACRESEEDING, TYPE A
0080 

L001.02      1,050.00 2.000 2,100.00

3.280 3,444.00

3.280 3,444.00

0.000 0.00

0081

ACRESEEDING, TYPE B
0081 

L001.03      1,050.00 0.500 525.00

0.500 525.00

1.000 1,050.00

0.000 0.00

0082

ACRESEEDING, TYPE C
0082 

L032.75      155.00 12.000 1,860.00

20.058 3,108.99

20.058 3,109.00

0.000 0.00

0083

TON MULCH
0083 

Contracted 8,165.00

Current 13,384.04

In place 13,909.05

This Estimate 0.00

GROUP 5 SEEDING

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   7 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 5202+98.20

0030.60      76,000.00 1.000 76,000.00

1.000 76,000.00

1.000 76,000.00

0.000 0.00

0084

LS  MOBILIZATION
0084 

1043.50      3.50 126.000 441.00

126.000 441.00

247.720 867.02

0.000 0.00

0085

SY  RIPRAP FILTER FABRIC
0085 

3050.15      380.00 63.400 24,092.00

63.400 24,092.00

66.220 25,163.60

0.000 0.00

0086

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0086 

3051.10      0.91 9,975.000 9,077.25

9,975.000 9,077.25

9,975.000 9,077.25

0.000 0.00

0087

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0087 

6000.10      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0088

LS  ABUTMENT NO.1 EXCAVATION
0088 

6000.11      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0089

LS  ABUTMENT NO.2 EXCAVATION
0089 

6000.60      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0090

LS  PIER NO.1 EXCAVATION
0090 

6000.61      5,100.00 1.000 5,100.00

1.000 5,100.00

1.000 5,100.00

0.000 0.00

0091

LS  PIER NO.2 EXCAVATION
0091 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   8 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.32      78.00 174.200 13,587.60

174.200 13,587.60

170.950 13,334.10

0.000 0.00

0092

LF  PREFORMED EXPANSION JOINT, TYPE A
0092 

6005.78      1,000.00 6.000 6,000.00

6.000 6,000.00

6.000 6,000.00

0.000 0.00

0093

EACHEXPANSION BEARING, TFE TYPE
0093 

6005.83      940.00 2.000 1,880.00

2.000 1,880.00

2.000 1,880.00

0.000 0.00

0094

EACHFIXED BEARING
0094 

6010.22      710.00 86.100 61,131.00

82.900 58,859.00

87.300 61,983.00

0.000 0.00

0095

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0095 

6010.26      580.00 143.700 83,346.00

143.700 83,346.00

151.520 87,881.60

0.000 0.00

0096

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0096 

6016.20      38.00 3,860.000 146,680.00

3,860.000 146,680.00

3,860.102 146,683.88

0.000 0.00

0097

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0097 

6030.00      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0098

EACHPREPARATION OF BRIDGE AT STATION

5202+98.20

0098 

6071.10      290,000.00 1.000 290,000.00

1.000 290,000.00

1.000 290,000.00

0.000 0.00

0099

LS  STEEL SUPERSTRUCTURE AT STATION

5202+98.20

0099 

6080.00      0.74 1,225.000 906.50

1,225.000 906.50

1,225.000 906.50

0.000 0.00

0100

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0100 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   8 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6100.00      1,070.00 1.000 1,070.00

1.000 1,070.00

1.000 1,070.00

0.000 0.00

0101

EACHFLOOR DRAINS
0101 

6104.00      35.00 80.000 2,800.00

80.000 2,800.00

223.300 7,815.50

0.000 0.00

0102

TON BROKEN CONCRETE RIPRAP
0102 

6105.01      340.00 2.000 680.00

2.000 680.00

2.000 680.00

0.000 0.00

0103

TON ROCK RIPRAP, TYPE A
0103 

6131.23      1.00 7,393.000 7,393.00

7,393.000 7,393.00

3,263.340 3,263.34

0.000 0.00

0104

SF  PENETRATING CONCRETE SEALER
0104 

6131.50      1.00 46,115.000 46,115.00

40,165.000 40,165.00

40,165.000 40,165.00

0.000 0.00

0105

LB  EPOXY COATED REINFORCING STEEL
0105 

6139.50      24.00 18.000 432.00

18.000 432.00

18.000 432.00

0.000 0.00

0106

SY  SUBSURFACE DRAINAGE MATTING
0106 

6210.14      40.00 420.000 16,800.00

420.000 16,800.00

415.323 16,612.92

0.000 0.00

0107

LF  HP 12 INCH X 53 LB STEEL PILING
0107 

6251.40      1,130.00 10.000 11,300.00

10.000 11,300.00

10.000 11,300.00

0.000 0.00

0108

LF  ROCK SOCKET

48"

0108 

6251.50      1,100.00 46.750 51,425.00

46.750 51,425.00

47.042 51,746.20

0.000 0.00

0109

LF  DRILLED SHAFT

54"

0109 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   9 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6251.51      240.00 25.000 6,000.00

25.000 6,000.00

25.000 6,000.00

0.000 0.00

0110

LF  DRILLED SHAFT

24"

0110 

6310.00      21.00 1,027.000 21,567.00

1,027.000 21,567.00

922.950 19,381.95

0.000 0.00

0111

SF  STEEL SHEET PILING
0111 

6510.55      12,000.00 1.000 12,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0112

LS  TEMPORARY BRIDGE SHORING
0112 

8091.00      33.00 170.000 5,610.00

170.000 5,610.00

170.000 5,610.00

0.000 0.00

0113

CY  GRANULAR BACKFILL
0113 

6210.34      22.25 0.000 0.00

16.257 361.72

16.257 361.72

0.000 0.00

4003

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4003 

6310.15      12.70 0.000 0.00

104.047 1,321.40

104.047 1,321.40

0.000 0.00

4004

SF  PAY CUT-OFF FOR STEEL SHEET PILING

Abutment #2

4004 

6210.44      200.00 0.000 0.00

1.000 200.00

1.000 200.00

0.000 0.00

4005

EACHHP 12"X53#, PILE SPLICE

Grade Beam #2 -- Pile #1

4005 

6960.02      16,392.16 0.000 0.00

1.000 16,392.16

1.000 16,392.16

0.000 0.00

4017

LS  ADDITIONAL WORK
4017 

Contracted 971,933.35

Current 969,986.63

In place 977,729.14

This Estimate 0.00

GROUP 6 BRIDGE AT STA 5202+98.20

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   9 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0114

LS  MOBILIZATION
0114 

7011.20      21.00 187.500 3,937.50

187.500 3,937.50

187.500 3,937.50

0.000 0.00

0115

LF  W-BEAM GUARDRAIL
0115 

7019.50      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0116

EACHIMPACT ATTENUATOR
0116 

7020.00      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0117

EACHBRIDGE APPROACH SECTIONS
0117 

7022.00      1,050.00 1.000 1,050.00

1.000 1,050.00

1.000 1,050.00

0.000 0.00

0118

EACHEND ANCHORAGE ASSEMBLY
0118 

7024.25      3,160.00 1.000 3,160.00

1.000 3,160.00

1.000 3,160.00

0.000 0.00

0119

EACHGUARDRAIL END TREATMENT, TYPE I
0119 

Contracted 28,847.50

Current 28,847.50

In place 28,847.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.70      200.00 1.000 200.00

1.000 200.00

1.000 200.00

0.000 0.00

0120

LS  MOBILIZATION
0120 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   10 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.05      17.50 190.000 3,325.00

190.000 3,325.00

190.000 3,325.00

0.000 0.00

0121

LF  5 FOOT CHAIN-LINK FENCE
0121 

7115.05      180.00 2.000 360.00

2.000 360.00

2.000 360.00

0.000 0.00

0122

EACHEND POST FOR 5 FOOT CHAIN-LINK FENCE
0122 

7116.05      150.00 1.000 150.00

1.000 150.00

1.000 150.00

0.000 0.00

0123

EACHCORNER POST FOR 5 FOOT CHAIN-LINK
FENCE

0123 

Contracted 4,035.00

Current 4,035.00

In place 4,035.00

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.81      5,901.07 1.000 5,901.07

1.000 5,901.07

1.000 5,901.07

0.000 0.00

0124

LS  MOBILIZATION
0124 

A010.20      850.00 6.000 5,100.00

6.000 5,100.00

6.000 5,100.00

0.000 0.00

0125

EACHLUMINAIRE, TYPE HML-A-1KW
0125 

A018.26      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0126

EACHHIGH MAST LIGHTING UNIT, TYPE T-120
0126 

A018.81      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0127

EACHFOUNDATION DESIGN
0127 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   10 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.82      300.00 15.000 4,500.00

15.000 4,500.00

15.000 4,500.00

0.000 0.00

0128

CY  CONCRETE FOR FOUNDATION
0128 

A018.83      5.00 1,213.000 6,065.00

1,213.000 6,065.00

1,213.000 6,065.00

0.000 0.00

0129

LB  REINFORCING STEEL
0129 

A018.84      750.00 6.000 4,500.00

6.000 4,500.00

6.000 4,500.00

0.000 0.00

0130

EACHANCHOR BOLTS
0130 

A070.10      5.00 505.000 2,525.00

1,205.000 6,025.00

1,697.850 8,489.25

0.000 0.00

0131

LF  1 1/2-INCH CONDUIT IN TRENCH
0131 

A074.12      14.00 150.000 2,100.00

150.000 2,100.00

150.000 2,100.00

0.000 0.00

0132

LF  1 1/2-INCH CONDUIT, JACKED
0132 

A080.22      1.20 655.000 786.00

1,555.000 1,866.00

2,232.000 2,678.40

0.000 0.00

0133

LF  STREET LIGHTING CABLE, NO. 6 BARE
0133 

A080.24      1.05 1,870.000 1,963.50

7,070.000 7,423.50

9,844.000 10,336.20

0.000 0.00

0134

LF  STREET LIGHTING CABLE, NO. 6 USE
0134 

A600.00      315.00 4.000 1,260.00

4.000 1,260.00

4.000 1,260.00

0.000 0.00

0135

EACHREMOVE LIGHTING UNIT
0135 

A630.16      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0136

EACHREMOVE TOWER FOUNDATION
0136 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   11 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A630.20      160.00 1.000 160.00

1.000 160.00

1.000 160.00

0.000 0.00

0137

EACHREMOVE PULL BOX
0137 

A700.20      1,200.00 2.000 2,400.00

2.000 2,400.00

2.000 2,400.00

0.000 0.00

0138

EACHRELOCATE STREET LIGHTING UNIT
0138 

A001.12      609.00 0.000 0.00

2.000 1,218.00

2.000 1,218.00

0.000 0.00

4011

EACHPULL BOX, TYPE PB-5
4011 

A001.16      672.00 0.000 0.00

1.000 672.00

1.000 672.00

0.000 0.00

4012

EACHPULL BOX, TYPE PB-6
4012 

A070.14      4.57 0.000 0.00

200.000 914.00

140.000 639.80

0.000 0.00

4013

LF  2-INCH CONDUIT IN TRENCH
4013 

Contracted 68,460.57

Current 81,304.57

In place 87,219.72

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 30,100.000 15,050.00

30,100.000 15,050.00

51,981.000 25,990.50

0.000 0.00

0139

BDAYBARRICADE, TYPE II
0139 

0001.10      2.30 6,835.000 15,720.50

6,835.000 15,720.50

9,799.000 22,537.70

0.000 0.00

0140

BDAYBARRICADE, TYPE III
0140 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:
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Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      6.00 1,050.000 6,300.00

1,050.000 6,300.00

171.000 1,026.00

0.000 0.00

0141

EACHTEMPORARY SIGN DAY
0141 

0001.90      0.60 11,000.000 6,600.00

11,000.000 6,600.00

31,055.000 18,633.00

0.000 0.00

0142

EACHSIGN DAY
0142 

0001.99      2.00 1,965.000 3,930.00

1,965.000 3,930.00

2,127.000 4,254.00

0.000 0.00

0143

EACHCONTRACTOR FURNISHED SIGN DAY
0143 

0002.18      1.36 11,000.000 14,960.00

11,000.000 14,960.00

26,704.000 36,317.44

0.000 0.00

0144

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0144 

0002.19      1.37 3,000.000 4,110.00

3,000.000 4,110.00

5,379.000 7,369.23

0.000 0.00

0145

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0145 

0002.30      0.70 20,000.000 14,000.00

20,000.000 14,000.00

47,248.000 33,073.60

0.000 0.00

0146

LF  PAVEMENT MARKING REMOVAL
0146 

0002.44      0.25 30,500.000 7,625.00

30,500.000 7,625.00

61,149.000 15,287.25

0.000 0.00

0147

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0147 

0002.47      0.27 22,250.000 6,007.50

22,250.000 6,007.50

13,503.000 3,645.81

0.000 0.00

0148

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0148 

0002.97      140.00 50.000 7,000.00

50.000 7,000.00

232.000 32,480.00

0.000 0.00

0149

DAY FLASHING ARROW PANEL
0149 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 30.000 10,500.00

30.000 10,500.00

6.000 2,100.00

0.000 0.00

0150

DAY FLAGGING
0150 

0003.51      6.00 8,162.500 48,975.00

8,162.500 48,975.00

7,690.540 46,143.24

0.000 0.00

0151

LF  INSTALL CONCRETE PROTECTION BARRIER
0151 

0003.56      2.30 2,212.500 5,088.75

2,212.500 5,088.75

7,751.000 17,827.30

0.000 0.00

0152

LF  RELOCATE CONCRETE PROTECTION BARRIER
0152 

0003.57      1,400.00 2.000 2,800.00

2.000 2,800.00

4.000 5,600.00

0.000 0.00

0153

EACHRELOCATE INERTIAL BARRIER SYSTEM
0153 

0003.58      1,400.00 2.000 2,800.00

2.000 2,800.00

6.000 8,400.00

0.000 0.00

0154

EACHINERTIAL BARRIER SYSTEM
0154 

0003.64      400.00 16.000 6,400.00

16.000 6,400.00

4.000 1,600.00

0.000 0.00

0155

EACHREPLACEMENT MODULE
0155 

0005.10      5.30 300.000 1,590.00

300.000 1,590.00

291.000 1,542.30

0.000 0.00

0156

DAY TRAFFIC CONTROL MANAGEMENT
0156 

0010.04      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0157

EACHFIELD OFFICE
0157 

0030.00      14,749.82 1.000 14,749.82

1.000 14,749.82

1.000 14,749.82

0.000 0.00

0158

LS  MOBILIZATION
0158 
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Est Number:
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Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.00      3.70 220.000 814.00

220.000 814.00

100.000 370.00

0.000 0.00

0159

LF  TEMPORARY FENCE
0159 

9110.01      120.00 20.000 2,400.00

20.000 2,400.00

7.300 876.00

0.000 0.00

0160

HOURRENTAL OF LOADER, FULLY OPERATED
0160 

9110.03      100.00 20.000 2,000.00

20.000 2,000.00

0.000 0.00

0.000 0.00

0161

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0161 

9110.07      120.00 20.000 2,400.00

20.000 2,400.00

39.500 4,740.00

0.000 0.00

0162

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0162 

9110.27      140.00 20.000 2,800.00

20.000 2,800.00

26.320 3,684.80

0.000 0.00

0163

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0163 

L022.75      2.65 300.000 795.00

300.000 795.00

500.000 1,325.00

0.000 0.00

0164

LF  TEMPORARY SILT CHECK
0164 

L022.90      2.65 1,000.000 2,650.00

1,000.000 2,650.00

3,053.300 8,091.25

0.000 0.00

0165

LF  TEMPORARY SILT FENCE
0165 

L022.92      3.45 300.000 1,035.00

300.000 1,035.00

0.000 0.00

0.000 0.00

0166

LF  TEMPORARY EARTH CHECK
0166 

L032.70      210.00 4.000 840.00

4.000 840.00

3.023 634.83

0.000 0.00

0167

TON TEMPORARY MULCH
0167 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   13 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7320.02      10.50 0.000 0.00

129.000 1,354.50

129.000 1,354.50

0.000 0.00

4001

SF  INSTALL

STATE FURNISHED TEMPORARY SIGN
OVERLAY

4001 

1136.15      5.25 0.000 0.00

129.000 677.25

129.000 677.26

0.000 0.00

4002

SF  REMOVE

STATE FURNISHED TEMPORARY SIGN
OVERLAY

4002 

L860.20      300.00 0.000 0.00

1.000 300.00

1.000 300.00

0.000 0.00

4006

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4006 

L860.22      200.00 0.000 0.00

1.000 200.00

1.000 200.00

0.000 0.00

4007

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4007 

L860.10      -250.00 0.000 0.00

1.000 -250.00

0.000 0.00

0.000 0.00

4008

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4008 

L860.12      -500.00 0.000 0.00

1.000 -500.00

0.000 0.00

0.000 0.00

4009

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
IMMEDIATE ACTION DEFICIENCY

4009 

0006.05      -500.00 0.000 0.00

1.000 -500.00

0.000 0.00

0.000 0.00

4010

DAY DISINCENTIVE
4010 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   13 of 21

Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

614.500 1,229.00

0.000 0.00

4018

HOURTRAINING

NDOR Contractor SpecificOn-the-Job Training
Program

4018 

Contracted 217,440.57

Current 222,722.32

In place 329,559.83

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,878,919.53

Current 3,919,089.72

In place 4,117,831.15

This Estimate 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   14 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.13      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22162  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91258069  

Reinforcing Steel

735.40 15,050.70S.P. Initial Payment0009

91258069  

Reinforcing Steel

-735.40 -15,050.70S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 3013.13: 0.00

Item Cd Item Desc

3013.14      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22162  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91258069  

Reinforcing Steel

5.00 126.10S.P. Initial Payment0009

91258069  

Reinforcing Steel

-5.00 -126.10S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 3013.14: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   14 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.30      CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION

Project 22162  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91258069  

Reinforcing Steel

1.00 504.85S.P. Initial Payment0009

91258069  

Reinforcing Steel

-1.00 -504.85S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 3013.30: 0.00

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 22162  000   

Prpsl Line Nbr 0087

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91309481  

Epoxy Re-Steel for Pavement Approaches

9,976.00 5,197.50S.P. Initial Payment0014

91309481  

Epoxy Re-Steel for Pavement Approaches

-7,866.00 -4,098.19S.P. Adjustment0015

91309481  

Epoxy Re-Steel for Pavement Approaches

-2,109.00 -1,098.79S.P. Adjustment0016

91309481  

Epoxy Re-Steel for Pavement Approaches

-1.00 -0.52S.P. Closure0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0087: 0.00

$0.00Total for item code 3051.10: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   15 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22162  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

I92705    

DOWEL BASKETS

7,920.00 25,423.20S.P. Initial Payment0008

I92705    

DOWEL BASKETS

-1,141.136 -3,663.05S.P. Adjustment0008

I94423    

DOWEL BASKETS

14,036.00 45,055.56S.P. Initial Payment0009

I92705    

DOWEL BASKETS

-2,204.867 -7,077.62S.P. Adjustment0009

I92705    

DOWEL BASKETS

-2,629.33 -8,440.15S.P. Adjustment0010

I92705    

DOWEL BASKETS

-1,944.667 -6,242.38S.P. Adjustment0011

I94423    

DOWEL BASKETS

-1,418.588 -4,553.67S.P. Adjustment0011

I94423    

DOWEL BASKETS

-619.11 -1,987.34S.P. Adjustment0012

I94423    

DOWEL BASKETS

-2,791.71 -8,961.39S.P. Adjustment0014

I94423    

DOWEL BASKETS

-3,675.43 -11,798.13S.P. Adjustment0015

I94423    

DOWEL BASKETS

78.05 250.54S.P. Adjustment0016

I94423    

DOWEL BASKETS

-520.03 -1,669.30S.P. Adjustment0017

I94423    

DOWEL BASKETS

-3,674.497 -11,795.14S.P. Adjustment0018

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   15 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22162  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

I94423    

DOWEL BASKETS

-1,414.685 -4,541.13S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91282677  

Epoxy Coated Tie Bars

21,126.00 11,006.65S.P. Initial Payment0011

91282677  

Epoxy Coated Tie Bars

-3,363.255 -1,752.26S.P. Adjustment0011

91282677  

Epoxy Coated Tie Bars

-619.11 -322.56S.P. Adjustment0012

91282677  

Epoxy Coated Tie Bars

-2,791.71 -1,454.48S.P. Adjustment0014

91282677  

Epoxy Coated Tie Bars

-3,675.43 -1,914.90S.P. Adjustment0015

91282677  

Epoxy Coated Tie Bars

78.05 40.66S.P. Adjustment0016

91282677  

Epoxy Coated Tie Bars

-520.03 -270.94S.P. Adjustment0017

91282677  

Epoxy Coated Tie Bars

-3,674.497 -1,914.41S.P. Adjustment0018

91282677  

Epoxy Coated Tie Bars

-1,990.99 -1,037.31S.P. Adjustment0019

91282677  

Epoxy Coated Tie Bars

-424.97 -221.41S.P. Adjustment0020



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   16 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22162  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91282677  

Epoxy Coated Tie Bars

-4,144.058 -2,159.04S.P. Closure0021

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code 3075.86: 0.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 22162  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40046455-0

Cast Iron Grates & Frames

15,957.00 29,839.59S.P. Initial Payment0007

40046455-0

Cast Iron Grates & Frames

-1,260.00 -2,356.20S.P. Adjustment0010

40046455-0

Cast Iron Grates & Frames

-1,860.00 -3,478.20S.P. Adjustment0011

40046455-0

Cast Iron Grates & Frames

-3,029.00 -5,664.23S.P. Adjustment0012

40046455-0

Cast Iron Grates & Frames

-2,338.00 -4,372.06S.P. Adjustment0013

40046455-0

Cast Iron Grates & Frames

-930.00 -1,739.10S.P. Adjustment0015

40046455-0

Cast Iron Grates & Frames

-4,680.00 -8,751.60S.P. Adjustment0019

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   16 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 22162  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40046455-0

Cast Iron Grates & Frames

-1,860.00 -3,478.20S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4150.00      REINFORCING STEEL FOR HEADWALL

Project 22162  000   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260316  

na

918.00 414.48S.P. Initial Payment0010

91260316  

na

-57.00 -25.74S.P. Adjustment0020

91260316  

na

-861.00 -388.74S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0069: 0.00

$0.00Total for item code 4150.00: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   17 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 22162  000   

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260316  

na

3,723.00 1,680.93S.P. Initial Payment0010

91260316  

na

-384.00 -173.38S.P. Adjustment0010

91260316  

na

-390.00 -176.08S.P. Adjustment0011

91260316  

na

-740.00 -334.11S.P. Adjustment0012

91260316  

na

-505.00 -228.01S.P. Adjustment0013

91260316  

na

-235.00 -106.10S.P. Adjustment0015

91260316  

na

-1,105.00 -498.91S.P. Adjustment0019

91260316  

na

-364.00 -164.34S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0070: 0.00

$0.00Total for item code 4155.50: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   17 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.32      PREFORMED EXPANSION JOINT, TYPE A

Project 22162  000   

Prpsl Line Nbr 0092

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

691315    

na

174.20 4,355.00S.P. Initial Payment0017

691315    

na

-86.75 -2,168.75S.P. Adjustment0019

691315    

na

-84.20 -2,105.00S.P. Adjustment0020

691315    

na

-3.25 -81.25S.P. Closure0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0092: 0.00

$0.00Total for item code 6005.32: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 22162  000   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1213-738  

na

6.00 4,740.00S.P. Initial Payment0005

1213-738  

na

-6.00 -4,740.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0093: 0.00

$0.00Total for item code 6005.78: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   18 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 22162  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1213-738  

na

2.00 1,344.00S.P. Initial Payment0005

1213-738  

na

-2.00 -1,344.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 22162  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4563      

DECK MATERIALS

143.70 9,126.39S.P. Initial Payment0008

4563      

DECK MATERIALS

-9.27 -588.74S.P. Adjustment0014

4563      

DECK MATERIALS

-127.684 -8,109.21S.P. Adjustment0016

4563      

DECK MATERIALS

-6.746 -428.44S.P. Adjustment0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0096: 0.00

$0.00Total for item code 6010.26: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   18 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.10      STEEL SUPERSTRUCTURE AT STATION

Project 22162  000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A709GR50WT

Steel Superstructure

0.43 124,700.00S.P. Initial Payment0007

A709GR50W 

Steel Superstructure

0.011 3,190.00S.P. Initial Payment0007

A709GR50WT

Steel Superstructure

-0.43 -124,700.00S.P. Adjustment0011

A709GR50W 

Steel Superstructure

-0.011 -3,190.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0099: 0.00

$0.00Total for item code 6071.10: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 22162  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-9C      

na

1,225.00 950.60S.P. Initial Payment0003

2-9C      

na

-612.50 -475.30S.P. Adjustment0005



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   19 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 22162  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-9C      

na

-612.50 -475.30S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0100: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 22162  000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-30W     

Floor Drain

1.00 1,070.00S.P. Initial Payment0007

2-30W     

Floor Drain

-1.00 -1,070.00S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0101: 0.00

$0.00Total for item code 6100.00: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   19 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22162  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

11,756.00 6,124.88S.P. Initial Payment0003

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-2,395.00 -1,247.80S.P. Adjustment0004

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-3,454.00 -1,799.54S.P. Adjustment0005

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-2,048.00 -1,067.01S.P. Adjustment0006

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-3,132.00 -1,631.77S.P. Adjustment0007

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-709.00 -369.39S.P. Adjustment0014

91196093  

Steel for Abuts, Piers, G.Bs, and Wings 1 & 2

-18.00 -9.37S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

CI302512  

Re-Steel Chairs

1,153.00 1,153.00S.P. Initial Payment0011

CI302512  

Re-Steel Chairs

-709.00 -709.00S.P. Adjustment0014

CI302512  

Re-Steel Chairs

-444.00 -444.00S.P. Adjustment0015

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91309481  

Epoxy Re-Steel for Bridge Deck

28,425.00 14,809.43S.P. Initial Payment0014



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   20 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22162  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

91309481  

Epoxy Re-Steel for Bridge Deck

-709.00 -369.39S.P. Adjustment0014

91309481  

Epoxy Re-Steel for Bridge Deck

-22,556.00 -11,751.68S.P. Adjustment0015

91309481  

Epoxy Re-Steel for Bridge Deck

-5,160.00 -2,688.36S.P. Adjustment0016

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0105: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

P300.60      60" CULVERT PIPE, TYPE 3,4 OR 5

Project 22162  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

176280    

60" Culvert Pipe

51.00 3,287.86S.P. Initial Payment0012

179564    

60" Culvert Pipe

103.00 6,640.19S.P. Initial Payment0014

176280    

60" Culvert Pipe

-51.00 -3,287.86S.P. Adjustment0020

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2162X          

0024 Pay Period End Date: 03.06.2015

Estimate Summary to Contractor Page:   20 of 21

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.60      60" CULVERT PIPE, TYPE 3,4 OR 5

Project 22162  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

179564    

60" Culvert Pipe

-103.00 -6,640.19S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code P300.60: 0.00

$0.00Total remaining for contract:




